
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 10

1200 Sixth Avenue
Seattle, Washington 98101

December 22, 1994

Reply to
Attn of: HW-113

Frank Breidt
Bunker Limited Partnership
135 East Cameron Avenue
Kellogg, Idaho 83837-2353

SENT VIA FAX:
(208) 783-2301

SUBJECT: Mine Operations Area Asbestos - RRS Change Order
Request
-,

Dear Mr^Breidt :

The contractor performing asbestos abatement and demolition
work in the Mine Operations Area (MOA) , RUST Remedial Services
(RRS) , has stated that they are owed an additional $180K in a
letter dated December 2, 1994. However, the project engineer,
CH2M HILL, believes that RUST's claim to additional asbestos work
is unfounded. Please refer to the December 13, 1994, letter from
Joan Stoupa. We agreed in a phone call on December 9 that it was
in the best interest of EPA, BLP, and CH2M HILL to meet with RRS
to discuss the claim. CH2M HILL is prepared to rigorously defend
the requirements of the bid documents. From our December 20
call, it is my understanding that you will take CH2M HILL'S
advice into account during such a discussion with RRS.

Should this meeting not result in a satisfactory resolution
of the issue, the alternative dispute resolution provisions of
the contract should be utilized to resolve this issue to the
benefit of BLP and the environmental remediation fund.

Please call me at (206) 553-1220 if you have any questions
or concerns .

Sincerely,

Sean Sheldrake, Project Manager
Hazardous Waste Division

cc: Nick Ceto, EPA-HWD
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